

Initial Project Planning Template

Date	6July2026
Team ID	
Project Name	Plugging into the Future: An Exploration of Electricity Consumption Patterns
Maximum Marks	5Marks

Product Backlog, Sprint Schedule ,and Estimation(4Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story/Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Preparation & Preprocessing	USN-1	As a developer, I want to collect and preprocess the credit card data set so that it is ready for model training.	3	High	Vinukonda Varshitha	25-Jun-2026	26-Jun-2026
Sprint-1	Exploratory Data Analysis	USN-2	As a developer ,I want to analyze the Dataset and identify important Features for prediction.	2	High	Gumma Anusha	25-Jun-2026	26-Jun-2026
Sprint-2	Machine Learning Model Development	USN-3	As a developer, I want to train and evaluate machine learning models and select the best-performing model.	5	High	Vinukonda Varshitha	27-Jun-2026	29-Jun-2026
Sprint-2	Model Saving	USN-4	As a developer ,I want to save the Trained Random Forest model as model.pkl for deployment.	2	Medium	Gumma Anusha	27-Jun-2026	29-Jun-2026
Sprint-3	Flask Application Development	USN-5	As a user ,I want to enter applicant details and receive an Instant dataset prediction.	5	High	Viukonda Varshitha	30-Jun-2026	02-Jul-2026

Sprint-3	Database Integration	USN-6	As a developer, I want to store prediction records in the SQ Lite Database for future reference.	3	High	Gumma Anusha	30-Jun-2026	02-Jul-2026
Sprint-4	Dashboard & Testing	USN-7	As a user, I want to view prediction history and dashboard development showing approval statistics and Confidence scores.	4	High	Varshitha Varshitha	03-Jul-2026	05-Jul-2026
Sprint-4	Documentation	USN-8	As a developer ,I want to complete testing ,and documentation , and final Project submission.	2	Medium	Gumma Anusha	03-Jul-2026	05-Jul-2026